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Executive summary 
After two years of economic recovery in 2010 and 2011, the economy again went into recession 
in 2012 and GDP declined by 0.2% on average and by marginally more the Flemish region and 
in Brussels (0.3% in both). Since the crisis in 2008, there has been an increase in public debt of 
over two percentage points each year so that in 2012 it reached 100% of GDP. 
The main priorities in both, the Convergence Programme (CP) in Hainaut and the 
Competitiveness and Employment Programmes (CEPs) in the Walloon1, the Flemish and the 
Brussels Capital regions are to promote the “Enterprise Environment and RDTI” and to support 
“Territorial Development”. Over 80% of funding is allocated to these policy areas and there has 
been no change in this share since the programmes were implemented in 2007 although a 
series of reallocations of funding were undertaken but mainly between initiatives addressing 
the same broad policy area. Due to the crisis, demand for investment grants by companies in the 
Walloon region fell short for the third consecutive year so that in 2012 the main part of the non-
used money was shifted towards Financial Engineering Funds where it is hoped to better each 
the companies in need of finance. The shift also enabled the n+2 rule to be complied with. 
In the course of 2012 policy implementation of Belgian programmes accelerated slightly on 
average as measured by certified eligible expenditure in relation to the funding available and 
stood at 53% at the end of 2012. In Hainaut, the progress made in 2012 and the reduction in 
2011 of the funding available due to increased EU co-financing led to a convergence in the 
implementation rate with the Flemish region which had the highest implementation rate in the 
previous years. In both programmes over 60% of the funding was spent by the end of 2012. In 
the Walloon region, the implementation rate at end-2012 was 41% but if it is adjusted for the 
capital transfers into Financial Engineering Instruments (FEIs) which have not reached final 
beneficiaries it drops to 34%. It was only slightly higher in the Brussels region where just 40% 
of the funding available was spent. For the first time in 2012 the n+2 rule could not be respected 
causing the region a loss of EU funding. The preponderance of infrastructure projects is argued 
to be the main reason for delay. Most were still in preparation at end-2012 or where waiting for 
planning permission to be granted.  
Overall, the measures carried out up to the end of 2012 have supported 1,896 business start-
ups (1,117 by end-2011; final target: 2,552) and are estimated to have led to the direct creation 
of 7,446 jobs in Hainaut, the Walloon region and in Brussels (3,989 by end-2011 final target: 
12,274) and to 1,495 direct jobs in the Flemish region.  
Three evaluations have been carried out since the 2012 report was produced. All were on the 
CEP of the Walloon region and the CEP of Hainaut and were announced as upcoming in last 
year’s report: (1) Evaluation of advanced support services to companies and (potential) 
entrepreneurs, (2) Evaluation of support for RTDI, innovation and technology acquisition and 
(3) Evaluation of project portfolios supporting urban development poles. Several 
recommendations were made which deserve consideration in the preparation of the 2014-2020 
programmes. Overall however, there is no evaluation looking at the effects of Cohesion policy 
                                                             
1 If not indicated otherwise, here and in the remaining part of the document, reference to the Walloon 
programme means the CEP of the Walloon region excluding Hainaut.  
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intervention in Belgium as a whole in terms of reducing regional disparities or of increasing 
economic, social and territorial cohesion - maybe because this is not a matter of concern given 
the institutional setup of the country.  
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1. The socio-economic context 
Main points from previous country reports2  
 Although Belgium is a small and relatively wealthy country with 11 million inhabitants 
and GDP per head 19% above the EU-27 average, there is a clear North-South divide not 
only as regards language and culture but also in respect of the main economic 
indicators. GDP per head of the Flemish region in the North is roughly a third higher 
than of the Walloon region in the South which in a large measure reflects the situation in 
Hainaut.  
 Brussels’ GDP per inhabitant is much higher than in either region and nearly twice as 
high as the national average. However, this is in many ways artificial as many of those 
who work in Brussels live in the Flemish or in the Walloon region – they push up GDP in 
Brussels substantially but are not counted among the inhabitants. 
 The main socio-economic imbalances in the country continued to increase over the 
previous programming period with Hainaut falling further behind the national average 
in terms of the main economic indicators.  
 Although the Belgian economy was strongly affected by the financial and economic 
crisis, the impact was less severe than in many other Member States and recovery has 
been quicker especially in 2010.  
 Because manufacturing was more affected by the recession than services, GDP in both 
the Flemish region and Wallonia declined by more in 2009 than in Brussels. In 2010 
growth resumed in all three Belgian regions but not in the same way because of their 
structural differences. The Flemish and Walloon regions benefited most from recovery 
in external demand for manufacturing goods and recorded growth rates of respectively 
2.3% and 3.2% in 2010 and of 1.9% and 2% in 2011 while in Brussels growth was just 
over 1% in both years. 
 In order to limit excessive public deficits, and in accordance with the government’s 
undertaking under the stability programme, each region has established its own policy 
for fiscal consolidation. In 2011, the deficit was brought down to 3.7% of GDP (from 
5.6% in 2009).  
Developments since the 2012 report 
After two years of economic recovery in 2010 and 2011, differentiated by region and largest in 
Wallonia, the economy went again into recession in 2012 and no Belgian region was saved from 
the slow-down in global activity. Real GDP declined by 0.2% on average in Belgium but the 
decline was slightly larger in the Flemish region and in Brussels (-0.3% in each) while in the 
Walloon region it increased marginally (+0.1%). According to the Belgian Institute of National 
Accounts (ICN) (2012), growth in 2012 in Brussels was again hampered by the poor 
performance of the "credit and insurance" sector which accounts for nearly a fifth of the value-
added of the region but also by the slowdown in wholesale and retail trade, hotels and 
                                                             
2 Available at the DG Regional Policy website: 
 http://ec.europa.eu/regional_policy/information/evaluations/index_en.cfm#1; Belgium reports 2010, 
2011.  
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restaurants. The reduction in manufacturing production resulting from the decline in external 
demand for manufacturing goods were the main reasons for the poor growth performance in 
2012 of the Walloon and the Flemish region.  
Figure 1 – Growth differential between the Flemish and the Walloon region – 1996-2012 
 
Source: own calculations based on BFP, IBSA, IWEPS, SVR Version June 2013 (For the list of abbreviations, 
see footnote no. 3). 
Note: Growth differential = Growth in GDP of Flemish region minus Growth in GDP of Walloon region. 
Overall, in the longer run, the growth differential between the North and the South of the 
country has tended to diminish over time as shown by Figure 1 (which represents the difference 
in GDP growth rates of the Flemish region and the Walloon region). Given the more favourable 
development of the economy in the South in the recent past compared to the North, there has 
been some convergence in terms of GDP per head in the current programming period - though 
to a very modest extent. Whether and to what extent policy in general and Cohesion policy in 
particular has contributed to this is difficult to determine. In any case the trend is predicted not 
to last and the positive growth differential of the Walloon economy is projected to disappear in 
20143. The observed convergence in the few last years is therefore likely to have resulted from 
regionally differentiated reactions to the recession rather than from a reduction in structural 
differences. 
While up to end-2011 employment in Belgium proved relatively resilient to the economic crisis, 
job creation stagnated in 2012. Overall, the unemployment rate increased from 7.1% in 2011 to 
7.5% in 2012. At regional level, the increase in unemployment was most significant in Brussels 
and in the Walloon region where the rate increased by 0.5 percentage points (from 16.9% to 
17.4% in Brussels and from 9.5% to 10% in the Walloon region) though there was also a small 
increase in the Flemish region (from 4.3% in 2010 to 4.5% in 2011). 
                                                             
3 Source: Bureau Fédéral du Plan(BFP), Institut Bruxellois de Statistique et d’Analyse (IBSA), Studiedienst 
van de Vlaamse Regering (SVR), Institut Wallon de l’Evaluation, de la Prospective et de la Statistique 
(IWEPS), Perspectives Economique régionales 2013-2018, July 2013. 
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Since 2008, accumulated public debt has risen, reaching around 100% of GDP in 2012. This 
deterioration in public finances is largely due to the effect of the crisis on government revenues, 
temporary stimulus measures and rescue operations in the financial sector. The high debt level 
makes Belgium vulnerable to tensions in financial markets that could reinforce the downward 
pressure on economic activity.  
Since 2010, all Belgian regions have implemented fiscal consolidation measures which have 
slowed down the increase in public deficit, especially in 2012. Also in 2012 structural reforms in 
the pension system, the unemployment benefit system and product markets were undertaken. 
However, the fiscal effort was not sufficient to comply with Council recommendation of bringing 
the deficit down to 3% by 2012. It was in part offset by the recapitalisation of the banking group 
Dexia, which had a negative impact of 0.8% of GDP and the worse than expected economic 
developments in 2012. All in all, the public deficit increased from 3.7% of GDP in 2011 to 3.9% 
in 2012. 
2. The regional development policy pursued, the EU contribution to 
this and policy achievements over the period 
The regional development policy pursued 
Main points from previous country report: 
 Cohesion policy in Belgium is aimed at contributing to the objectives and priorities 
pursued by the region’s own development plans, designed and implemented in a 
completely decentralised way. In the Brussels region the purpose is to support the 
development of the seven most deprived communes of the city. In Hainaut and in the 
Walloon region the goal is to expand and diversify the economic base and to stimulate 
the development of poles of competitiveness and in the Flemish region it is to make the 
area one of the most competitive in Europe. 
 Support to enterprises is the most important area of intervention in all Belgian regions 
accounting for between 51% of funding in the Flemish region and 62% in Hainaut. In 
Hainaut, the Walloon region and Brussels the largest shares of funding go to “Other 
investment in firms” (36% in Hainaut, 25% in Wallonia and 20% in Brussels) and to 
“RTDI and linked activities” (27% in Brussels, 23% in Wallonia and 15% in Hainaut). In 
the Flemish region, enterprise support is mainly directed towards measures aimed at 
enhancing innovation in SMEs (32% of funding) and RTDI activities (15%). The 
regeneration of old industrial and/or urban areas is equally an important objective in all 
Belgian regions with allocations varying from 12% in Hainaut to 22% in the Flemish 
region. 
 There have been a number of shifts of funding in the OPs since the programming period 
began but exclusively between initiatives addressing the same broad policy area which 
did not modify the nature of the programmes. The only exception was the reallocation of 
funding of around 7% of the total ERDF in the Flemish CEP from the priority axis 
“Entrepreneurship”, with very low financial absorption, to the priority “Business 
environment and spatial planning” where it was used to build and improve 
infrastructure and increase the energy efficiency of social housing. 
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Developments since the 2012 report 
In the course of 2012 a series of reallocations of funding were made. These range from shifts of 
money freed up by projects which were aborted by Government decision (e.g. project “Atelier 
SNCB” in Bertrix and “Le Levant” in Liège of the Walloon CEP, several cleaning up projects of old 
industrial land, etc.) or which in the end were less costly than initially planned, to reallocations 
of funding because of no or not enough demand. A number of reallocations were also made 
following the recommendations of evaluations. This was for instance the reason for revising in 
2012 the allocation of funding to different kinds of advanced support services to companies and 
entrepreneurs in the Hainaut CP and the Walloon CEP4 so to make the overall service 
framework more effective. There is no information available in the 2012 Annual 
Implementation Reports (AIRs) on the amount of money involved in these shifts but it is 
unlikely to have been very large. 
The AIRs of the Walloon CEP and the Hainaut CP emphasise that the changes were carried out in 
a way which respected the “EU earmarking constraint” and to accelerate the implementation of 
the programmes, in particular of four delayed project-portfolios in the Walloon programme5 
and five in the Hainaut programme6 all were aimed at supporting balanced and sustainable 
territorial development (priority 3 of the OPs).  
It should be noted that by the end of 2012 EUR 20 million of ERDF were transferred from the 
available funding for investment grants in the Walloon programme towards FEIs. According to 
the Managing Authority (MA), the reason for the transfer was essentially the low demand for 
grants by companies7. For the third consecutive years it was far below plans in 2012. The global 
recession deterring investment decisions of companies is seen as the main factor but also the 
“modest” aid rates in comparison to those offered in other parts of the region (e.g. Hainaut)8. 
The legal requirement for ERDF co-financed investment grants to be allocated to companies in 
specific areas - the so called development zones – has further curbed potential demand. Since 
the national regulation requires all investment decisions to be taken before end-2013 a main 
part of the money not used was shifted into ERDF co-financed FEIs where it is hoped to better 
reach the companies in need of finance. While these arguments are sensible, it should be noted 
that a significant share of the capital in the Financial Engineering Funds had not yet been paid to 
                                                             
4 SEE, Comase (2011), Evaluation des résultats des actions co-financées par le FEDER 2007-2013 en 
matière de stimulation de l’entreprenariat, de la création, de développement et de transmission 
d’entreprises dans le cadre des programmes opérationnels « Convergence » et « Compétitivité régionale 
et emploi » - Part 1, Evaluation carried out for the Public Service of the Walloon region, DG de l’Animation 
et de l’Evaluation des Programmes du Département de la Coordination des Fonds structurels. 
5 These are in Liège 1) the renovation of the area around the TGV station; 2) the improvement of the 
urban cultural attractiveness; 3) the multimodal plat form Tilogiport and 4) the urban requalification of 
Seraing. 
6 These are 1) “Phenix”- a mobility project in the centre of Charleroi; 2) ECOPOLE aimed at creating an 
activity pole on sustainable development; 3) La Louvière – several urbanisation projects 4) Tournai – 
revitalisation of the centre; 5) MONS development pole – several projects. 
7 Although precise figures are not mentioned in the AIR, it can be estimated that just over a fifth the ERDF 
allocation to investment grants (EUR 39.5 million) had been disbursed to companies by end 2012. 
8 The maximum aide rate is 15% of the investment cost of big companies (30% in Hainaut), 25% for SMEs 
(40% in Hainaut) and 35% for very small companies (50% in Hainaut).  
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beneficiaries9. It should also be noted that the shift enabled n+2 rule to be complied with which 
otherwise would not have been possible.  
As already said above, with the exception of the capital transfer in the Walloon CEP, the 
amounts reallocated are likely to be relatively modest. In any case, the data in the AIRs and the 
official data of DG Regional Policy suggest that none of the shifts which occurred in 2012 
modified the nature of the programmes. The breakdown of funding of the OPs by broad policy 
area, therefore, is the same as set out in last year’s report and in the 2011 report and is not 
discussed here in detail (Annex Table A – Allocation of ERDF by policy area – end 2012).  
As in 2011, there was no shift in 2012 of the ERDF allocation towards new measures aimed at 
alleviating the difficulties SMEs might face in obtaining finance because of the credit squeeze. As 
emphasised in last year’s report, support in the form of refundable finance and direct grants to 
companies, SMEs in particular, are major policy instruments in Belgium and this is equally 
reflected in the large allocation of the ERDF to these in the CP and the CEPs. No other Member 
State is using the ERDF as extensively as Belgium to co-finance investment grants and FEIs - 
nearly 25% of the total ERDF available10 goes to these (as against an average of 7.7% in the 
EU15)11. The strong focus on financial support for enterprises does not mean however that all 
the market failure is corrected, so that SMEs are able to find the finance they need. The unused 
funding available for investment grants at end-2012 in the Walloon region demonstrates in 
addition that the challenge for policy is not just one of making money available to companies, it 
is also one of activating the most appropriate form of support to companies in need of finance.  
Policy implementation  
Main points from previous country report: 
 The main feature in 2011 was the so called increase in the EU co-financing rate for the 
Hainaut programme resulting in the cutting back by over 50% of national funding and 
by one third of the total funding. This artificially introduced a “jump” in the 
implementation rate of the programme. 
 At end-2011, programme implementation12 amounted, on average, to 36% of the total 
funding available. It was above average in the Flemish region (46%) and - due to the 
cutback in funding - also in Hainaut (43%). It was below in the Walloon region (24%) 
and in Brussels (26%). The implementation rate was 42% and 36%, respectively, for the 
Cross-Border Cooperation (CBC) programmes Vlaanderen-Nederland and France-
Wallonie-Vlaanderen. 
                                                             
9 By end-2012 around 51% of the initial amount of funding available for ERDF co-financed FEIs in the 
Walloon region were paid to final beneficiaries and a further 31% were committed to projects. In Hainaut 
a slightly higher share of funding available had been used by end-2012. 
10 There are however significant differences between the programmes: 36% of the ERDF is allocated to 
investment grants and FEIs in the Hainaut CP, 25% in the Walloon CEP, 20% in the Brussels CEP and only 
2% in the Flemish CEP (see annex Table A where investment grants and FEIs are covered by “other 
investment in firms” of broad policy area Enterprise environment). 
11 See Synthesis of national reports 2011, Expert evaluation network delivering policy analysis on the 
performance of Cohesion policy 2007-2013, February 2012 available at  
http://ec.europa.eu/regional_policy/information/evaluations/index_en.cfm#1 
12 Measured by the implementation rate which is defined as the amount of certified eligible expenditure 
paid by beneficiaries in relation to total allocation (national and ERDF). 
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 As in 2010, the pace of programme implementation in 2011 was fastest in the Flemish 
region and was slowest in the Walloon region and in Hainaut. Despite the acceleration 
during 2011 in executing the Brussels programme there was no significant catching up 
and the delay increased.  
Developments since the 2012 report 
Measured in terms of certified eligible expenditure in relation to the total funding available a 
“reversal” seem to have taken place in the pace of implementation during 2012. The data 
suggests indeed that progress in 2012 was fastest in the Walloon region and in Hainaut and 
slower than in previous years in the Flemish region. In Brussels it was more or less the same as 
in 2011 (See Table 1). This however needs to be interpreted carefully as shown here below. 
Table 1 – Certified eligible expenditure and implementation rates 
2009 2010 2011 2012 2009 2010 2011 (adj.) 2012
2010-
2009
P1: Job and business creation 151.0 159.4 186.5 213.2 39 41 64 (48) 73 2 22 (7) 9
P2: Human capital, know ledge, know -how  and research 40.4 55.8 89.0 131.1 17 23 55 (37) 81 6 32 (14) 26
P3: Balanced and sustainable territorial development 3.6 18.8 44.3 121.6 1 4 15 (10) 42 4 11 (6) 27
Technical assistance 0.0 0.6 1.5 1.5 0 5 18 (12) 18 5 13 (7) 0
Hainaut 195.1 234.6 321.3 467.3 18 22 43 (30) 62 4 21 (8) 20
P1: Job and business creation 79.9 83.0 89.3 146.3 36 37 40 66 ((43)) 1 3 26 ((3))
P2: Human capital, know ledge, know -how  and research 15.3 26.4 49.1 82.5 9 15 28 46 6 13 19
P3: Balanced and sustainable territorial development 3.8 10.3 35.5 67.9 1 3 11 22 2 8 10
Technical assistance 0.0 0.5 1.2 1.2 0 7 16 16 7 8 0
Walloon region 99.0 120.2 175.1 297.9 14 17 24 41 ((34)) 3 8 17 ((10))
P1: Support for territorial competitiveness 5.8 9.4 19.2 23.1 8 13 27 32 5 14 5
P2: Strengthening territorial cohesion 1.5 2.2 9.3 20.1 3.8 5.8 24 52 2 18 28
Technical assistance 0.6 1.0 1.6 3.0 13 21 34 65 8 14 30
Brussels region 7.8 12.6 30.0 46.1 7 11 26 40 4 15 14
P1: Know ledge economy and Innovation 6.7 27.5 49.8 70.3 6 23 41 58 17 18 17
P2: Entrepreneurship 1.3 10.9 22.9 42.1 2 13 28 51 12 14 23
P3: Improving the basis for economic structuring and spatial planning14.2 61.5 105.9 127.9 9 39 67 81 30 28 14
P4: Urban development 10.0 28.1 43.7 55.6 8 23 36 46 15 13 10
Technical assistance 1.6 3.5 5.3 6.7 10 22 33 41 12 11 8
Flemish region 33.7 131.5 227.6 302.6 7 26 46 61 20 19 15
P1: Economy 12.4 17.4 48.9 65.6 13 18 52 69 5 33 18
P2: Environment 3.4 7.4 18.0 29.4 7 16 40 64 9 23 24
P3: People 1.9 3.2 10.3 22.2 5 9 27 59 4 19 32
Technical assistance 1.2 1.2 3.3 4.5 10 10 29 39 0 18 11
CBC-Vlaanderen-Nederland 18.8 29.2 80.5 121.7 10 15 42 64 6 27 22
P1: Economic development 4.9 16.1 30.3 44.5 6 21 39 57 14 18 18
P2: Territorial identity 7.1 18.2 30.1 48.2 9 24 40 64 15 16 24
P3: Accessibility and development of services 1.4 4.0 7.7 11.3 5 14 27 39 9 13 12
P4: Sustainable development 2.2 10.2 17.4 24.9 4 20 34 49 16 14 15
Technical assistance 0.9 2.1 4.0 6.0 6 14 27 40 8 13 13
CBC-France-Wallonie-Vlaanderen 16.5 50.7 89.5 134.9 7 20 36 54 14 16 18
Total Belgium (CBC excluded) 335.6 498.9 754.0 1113.9 14 21 36 (31) 53 7 15 (11) 17
Increase in Implem. rateExpenditure






Expenditure  in % of Allocation
 
Source: own calculations based on DG Regional Policy data. 
Note: figures in simple brackets ( ): adjusted values taking account of the cut-back in national public co-
funding for the CP Hainaut in 2011; figures in double brackets (( )): adjusted values taking account of the 
capital transfer towards FEIs in the Walloon programme not corresponding to any actual payment to 
beneficiaries. 
In Hainaut the implementation rate increased by 19 percentage points (from 43% to 62%) 
between end-2011 and end-2012. Unlike the progress in 2011 which was artificial because it 
resulted from the increase in the EU co-financing rate, the progress in 2012 was due to an actual 
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acceleration in the expenditure particularly in priority three aimed at supporting balanced and 
sustainable territorial development.  
The story is somewhat different for the Walloon CEP. The data suggest an increase in the 
implementation rate of 17 percentage points from 24% at end-2011 to 41% at end-2012. The 
progress seemed to have been “driven” by support to job and business creation under priority 
one where the certified eligible expenditure in relation to total allocation rose from 40% at end-
2011 to 66% at end-2012 (see Table 1). In reality, however, this resulted almost exclusively 
from the capital transfer to FEIs mentioned in the previous section. It does not correspond do 
any actual expenditure “on the ground”. If expenditure is adjusted for this, a completely 
different picture emerges. The implementation rate of the Walloon programme at end-2012 
(34%) was just 10 percentage points higher than one year before and was overall the lowest of 
all Belgian programmes. 
In the Flemish region, progress in 2012 was less than in previous years. The expenditure in 
relation to the allocation increased by 15 percentage points between end-2011 and end-2012 
bringing the overall implementation rate of the programme to 61%, just below the 
implementation rate of the Hainaut programme.  
In the Brussels region, there was no acceleration in policy implementation. In the course of 
2012 the implementation rate increased by 14 percentage points (15 percentage points in 
2011) and stood at 40% at the end of 2012.  
For the two CBC programmes managed by Belgian MAs, progress as suggested by expenditure 
data was again satisfactory and at end-2012 the implementation rate of the Vlaanderen-
Nederland programmer was 64% (42% at end-2011) and 54% of the France-Wallonie-
Vlaanderen programme (36% at end-2012). 
Overall therefore, policy implementation of Belgian programmes on average as measured by 
certified eligible expenditure in relation to the funding available slightly accelerated in 2012 and 
stood at 53% at the end of the same year. In Hainaut, the acceleration in 2012 and the reduction 
in 2011 of the funding available for the programme led to a convergence of the implementation 
rate with that of the Flemish programme (60%). Both are likely to be fully carried out before 
end-2015 if the pace of implementation of 2012 is maintained in the remaining years.  
On the other hand, because the implementation rate of the Walloon and the Brussels 
programme were just 34% and 40%, respectively, of the funding available at end-2012 a same 
pace of policy implementation as in 2012 in the remaining years would mean that over 30% of 
the funding available for the Walloon programme and around 20% for the Brussels programme 
remained unspent at the end of 2015. Whether and to what extent this can be avoided will much 
depend on the capacity to accelerate the execution of the funding committed under the 
“Balanced and sustainable territorial development” priority of the Walloon programme and 
under the “Support for territorial competitiveness of the Brussels programme” priority. The MA 
of the Walloon programme continues to be confident (on paper – e.g. in the 2012AIRs) and 
expects much of the expenditure to occur at end of the programming period because of the 
nature of the projects which to a large extent concern infrastructure and regeneration. In 
practice however 2012 was marked by a number of projects being abandoned by Government 
decision (also see next section of the Achievements of the programmes) which casts doubts on 
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the capacity to accelerate the implementation of delayed projects (e.g. by finding a solution to 
the accessibility problem to polluted industrial land). Substantial shifts of funding toward 
“easier” projects are therefore likely to be the ultimate way of absorbing in the remaining years 
the money allocated. 
Figure 1 – Hypothetical timeframe of full programme implementation: projected 
implementation rates based on progress in 2012 
 
Source: own calculations based on DG Regional Policy data. 
Note: The slope is indicative of the pace of programme implementation between end-2011 and end-2012. 
Adjusted implementation rate in 2012 for the Walloon programme accounting for the capital transfer 
towards FEIs not corresponding to any actual payment to beneficiaries.  
The nature of the programme is equally argued to be the main reason for delay in the Brussels 
programme. Of the 34 projects that make up the programme, 27 are infrastructure projects 
(accounting for 77% of the funding) and 19 of these are on construction or renovation (52% of 
the funding). With a few exceptions most were still in preparation at end-2012 or were waiting 
planning agreement. Because of the delay, the n+2 rule could for the f irst time not be respected 
in 2012 causing a loss of EUR 0.7 million of EU funding. There is a risk that the rule will again 
not be met in 2013 and that a number of projects will fail the final deadline for eligibility at the 
end of the period. With the information available it is difficult to assess whether the “closer 
monitoring of projects and the research and analysis of solutions to problems encountered” 
mentioned in the AIRs as the main initiative undertaken to accelerate implementation is likely 
to be effective in speeding up the process. It is equally difficult to judge whether the 
administrative and preparation procedures for construction projects are more demanding and 
time consuming in the Brussels region than elsewhere in the country but if this were the case, it 
would question the rationality of making these “difficult-to-carry-out” projects the “backbone” 
of the programme.  
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Achievements of the programmes so far  
Main points from previous country report: 
 Expenditure by end-2011 was on average just 36% of the total funding available. While 
achievements were therefore more significant than one year before, it was still early to 
see tangible outcomes from the projects in some policy areas because most were still to 
be completed. 
 Advanced support services to companies and entrepreneurs have been fully operational 
since 2010 in both Hainaut and the rest of the Walloon region and this was reflected in 
the main indicators associated with the measure. There was also significant progress in 
the Flemish region in supporting entrepreneurship as many of the output and result 
indicators more than doubled in value as compared with the situation at end of 2010 
and greatly exceeding the end-target in some cases. Over achievements in these are 
likely to be the result of targets not being set in a meaningful way. 
 Progress in 2011 as regards investment grants to companies was, for the second 
consecutive year, very modest in both Hainaut and the rest of the Walloon region. The 
global recession was seen as the main factor affecting investment by companies. On the 
other hand, there was noticeable progress in implementing FEIs. 
 In the policy area of innovation and R&D, support to research centres in particular led to 
several concrete technology developments and a number of patent applications in 2011. 
The number of research jobs created by end-2011 was in several programmes close to 
the final target. 
 As at end-2010, there were not many tangible outcomes by end-2011 in the territorial 
development policy area as most of the projects supported by the programmes are aimed 
at developing infrastructure and places for business development, cleaning up old 
industrial land and regenerating urban areas and so require lengthy planning and 
preparation. But work had started in many.  
 ERDF support for the development of human resources is very small in all Belgian 
programmes and mainly aims at modernising and/or newly equipping training and 
competence centres. The number of workers receiving training in these was progressing 
as planned.  
 As indicated in previous reports, the AIRs contain virtually no qualitative information 
about programme outcomes. Instead, they concentrate to a large extent on reporting 
progress in terms of monitoring indicators and financial absorption13. The AIRs of the 
Flemish CEP in particular only provide information on the projects selected in the 
reporting year. Once a project has been approved it no longer appears in the AIRs for 
subsequent years. This makes it difficult to interpret the indicators available only at 
priority or programme level. 
Developments since the 2012 report 
This section is intended to give an overview of the main achievements up to end-2012 and 
progress made in this respect since the account contained in last year’s country report. As for 
                                                             
13 There is however variation in the informative quality of the AIRs in Belgium. As noted in last year’s 
report, AIRs are more detailed for the CP Hainaut and the CEP of the Walloon region. 
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previous reports, the primary sources of information are the AIRs and a set of core-indicators 
compiled by DG Regional Policy as of July 2013.  
Enterprise environment 
Advanced support services to companies and entrepreneurs 
ERDF co-financed support services to companies and entrepreneurs in Hainaut and in the rest 
of the Walloon region are implemented through a large number of initiatives and operators. 
Although the initiatives have been grouped into five categories (i.e. (1) “Information and 
awareness rising”, (2) “Business creation and management”, (3) “Differentiation and new 
activities”, (4) “Development and investment” and (5) “Coordination and crosscutting actions”), 
further broken down into 14 sub-categories, it is difficult to get a clear picture of the precise 
content of the respective services and how and to what extent they complete each other. The 
observation that the whole system is too complex and dispersed is not new14 and although there 
might have been progress towards simplification and concentration since the Agence de 
Stimation Economique was created with the mission of coordinating the services, further 
simplification was recommended by a recent evaluation15 (See section four: Evaluations and 
good practice in Evaluation).  
The AIRs mirrors the “dispersed” nature of the interventions by presenting details on very 
specific actions on dozen of pages with virtually no informative value on the progress made 
towards achieving the objectives pursued by the service. From the very few data available that 
can be aggregated over the initiatives it can nevertheless be concluded that progress in the 
course of 2012 was again satisfactory. The service supported the start-up of 91 new businesses 
in Hainaut and 116 in the rest of the Walloon region, bringing the total number of start-ups 
assisted by the programmes to 642 (435 at end-2011). It also supported 1,323 companies in 
developing and diversifying their activities, and, accordingly, 3,810 since the beginning of the 
programming period. These companies together with the start-ups created 1,246 gross new 
jobs in Hainaut (1,085 end-2011) and 792 in the rest of the Walloon region (538 end 2011). It 
should be emphasised here that the ERDF co-financed services to companies are intended to 
complement the measures of the OPs providing financial support to companies (e.g. investment 
grants and FEIs) and business start-ups. For this reason part of the outcome of support services 
in terms of job creations and business start-ups also resulted from financial support to 
companies. While there is no double counting in the core indicators at programme level in this 
regard, there might be some overlap in the outcomes described here with those of other areas of 
intervention (e.g. investment grants and FEIs).  
The main outcomes of the advice and services to entrepreneurship to facilitate the creation and 
growth of companies and promote their internationalisation implemented under the Flemish 
CEP at end 2012 were as follows:  
                                                             
14 Recommendations in this regard were already made by different evaluations in the previous 
programming period and even before. See for instance, November, 2003 Mid term evaluation of Phasing 
out Objective 1 – Hainaut, 2000-2006 http://europe.wallonie.be/sites/default/files/obj1_evaluation_rapport.pdf  
15 See, Comase (2012), Evaluation des résultats des actions co-financées par le FEDER 2007-2013 en 
matière de stimulation de l’entreprenariat, de la création, de développement et de transmission 
d’entreprises dans le cadre des programmes opérationnels « Convergence » et « Compétitivité régionale 
et emploi ». 
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 265 people launched their own businesses (216 by end-2011; final target: 300),  
 1,790 companies received assistance to expand their activities (1,292 by end-2011; final 
target: 1,200), 
 490 companies were helped to develop their exports (479 by end-2011; final target: 
400). 
As already noted in previous reports, the AIR of the Flemish CEP does not provide any 
qualitative information on the projects supported but instead concentrates on listing the names 
of projects approved during the year and the funding allocated to these. Once a project has been 
approved it no longer appears in the AIRs for subsequent years and there no mean of linking 
these to the indicators. This makes it difficult if not impossible to interpret the values reported 
and to give substance to the progress made in implementing the priority. It needs to be noted 
however that the values reported in the 2012 AIR refer to actual outcomes of finalised projects 
and not any longer to the expected outcome of approved projects as in previous years. Because 
there was no retroactive adjustment, the indicators at end-2012 cannot directly be compared 
with those of previous years. There is no warning in this regard in the AIR. 
Investment grants and other financial support to companies 
As mentioned in previous sections progress in 2012 as regards investment grants to companies 
was, for the third consecutive year, very modest. Only one investment decision was taken in the 
Walloon region and 18 in Hainaut. Overall, the grants provided in 2012 helped to start up no 
more than one new business in Hainaut (4 in 2011) and one other in the rest of Wallonia (one in 
2011 as well) and to expand 8 others in Hainaut (3 in 2011). This brought the total number of 
companies supported by end-2012 to 93 (84 in 2011) in Hainaut and to 16 (15 in 2011) in 
Wallonia. All in all, 55 investment projects were completed by end-2012 in Hainaut and 11 in 
the rest of the Walloon region which created an estimated 1,772 jobs in the former and 322 in 
the latter.  
Since the national regulation requires all investment decisions to be taken before end-2013, the 
number of supported investment is likely not to change in any significant way in the remaining 
years. This means that around 75% of the end-target set in terms of the investment supported 
in Hainaut and just 18% in the rest of the Walloon region had been reached. At the end of 2012, 
EUR 20 million of the unused ERDF allocation to investment grants (around EUR 30 million 
ERDF in total) had therefore been sifted to Financial Engineering Funds where the money is 
hoped to better reach the companies in need of finance. As mentioned in last year’s report, 
according to the MA the global recession is the main reason for the poor “success” of the 
measure. The modest aid rate in the Walloon region is also seen as a factor that might have 
discouraged companies to apply for grants and could explain why demand was much lower in 
the Walloon region than in Hainaut where the aid rate is higher. All in all, this form of support 
looks as increasingly unattractive or inappropriate to meet the needs of companies. It remains 
to be seen if this observation will be reflected in the programme in the next period. 
Unlike investment grants, FEIs continued in 2012 to be relatively successful. Each year since the 
Funds have been put in place the number of supported companies has more than doubled. By 
end-2012, taking all FEIs together (risk capital, guarantees, micro credits and “mixed 
products”), they helped to start up 571 new businesses (258 at end-2011) and to expand 
another 671 (399 at end-2011) creating around 1,400 jobs and consolidating another 8,000. 
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The figures suggest that the number of companies assisted by FEIs was over ten times the 
number assisted by investment grants and that the two instruments supported roughly the 
same number of jobs at end-2012. The figures suggest in addition that FEIs were more cost 
efficient in terms of public money than investment grants although the information available is 
not sufficient to make a more detailed, meaningful estimate. 
Table 2 – Absorption of funding allocated to risk capital 
 Hainaut  Walloon region  
 EUR million % funding available EUR million % funding available 




approved interventions       
2010 50.1 39.1 23.0 32.5 20.7 
2011 78.9 61.7 38.1 53.7 34.3 
2012 105.1 82.1 58.7 82.8 52.9 
paid out to beneficiaries      
2010 24.6 19.2 12.2 17.3 11.0 
2011 47.8 37.4 21.8 30.8 19.7 
2012 71.1 55.6 36.1 50.9 32.6 
Source: own calculations based on information in AIRs 2010, 2011, 2012. 
As regards the pace of financial absorption of the funding available for risk capital, Table 2 
summarises the situation. At end 2012, 56% of the provision for risk capital had reached 
companies in Hainaut (37% in 2011) and the share was 51% in the other parts Wallonia (31% 
in 2011) before capital transfer and 33% after. A further 27% and 20% respectively, had been 
committed to interventions in companies though not yet paid out. If therefore the pace of 
financial absorption continues in the remaining years of the programming period as it was since 
2010, there is no risk of funding not being used. All the money paid into Financial Engineering 
Funds is likely to reach final beneficiaries. 
In the Brussels region, FEIs (mainly the so called “BRUSOC” measure) supported an estimated 
545 new jobs (434 end-2011) and 204 companies including business start-ups (178 end-2011). 
While these represent less than half of the end targets, the outcome is likely not to increase 
significantly over the remaining period because 98% of the funding available had been paid out. 
According to the MA, the loans involved on average a larger amount of funding than initially 
planned. The “Village finance” Fund for local development though neither a “classical” FEI nor 
an investment grant scheme as such is aimed at supporting people who have difficulty in 
obtaining a bank loan or the necessary funding from other sources to become self-employed or 
to initiate a social economy project in the Priority Intervention Zone (PIZ). At end-2012 around 
half of the funding available had reached 58 beneficiaries at end-2012 (end-target 119). 
Investment grants and FEIs are not part of the initiatives of the Flemish programme. 
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Support for RDTI, innovation and technology acquisition16  
Four groups of ERDF co-financed interventions support R&D and innovation in Hainaut and in 
the rest of the Walloon region: 1) Aid to industrial research and experimental development in 
companies and access to innovation through technology vouchers, 2) Aid to research in 
research centres, 3) FEIs for innovation, 4) Investment in technology equipment in competence 
and education centres.  
Overall, there was again progress in 2012 in terms of the indicators presented in the AIRs but 
markedly less than in 2011. The apparent slowdown is partly due to the nature of the 
indicators. Most “count” fundamentals (e.g. number of research projects, number of researchers, 
number of research centres receiving support, etc.). Once these are in place which happens to be 
the case at the present time - at least to a large extent - they no longer reflect the progress of the 
programme although research may progress very well. There is very little information from the 
indicators on progress in research as such and this affects the picture of the progress from 
support particularly in research centres (see below). There is equally no indication on the 
effects of the research undertaken in terms of the competitiveness of businesses. A recent 
evaluation tends to indicate in this regard that the ERDF co-financed support is relevant, 
efficient and coherent with the development strategy of the region but the impact in terms of a 
greater diversification of the economic base towards higher value added generating activities – 
which is the ultimate goal of intervention - does not - yet (?) - meet the high expectations at the 
start (See also section four: Evaluations and good practice in Evaluation). 
While in 2011 the number of companies receiving support for industrial research and 
experimental development under the first group of interventions had more than doubled, there 
were only nine more in 2012 which brought the total to 56 assisted companies. Most of the 
projects are carried out by company consortia and research partnerships. This should be seen 
as an achievement in itself because the objective of support is also to strengthen interaction 
between those involved in innovation. The technology voucher introduced for the first time in 
the current programming period is clearly appraised as a success in the AIRs. Because of their 
flexibility, the short and simple administration and the wide range of or expertise to which they 
give access, the demand for technology vouchers is higher than anticipated.  
In the second group – support to research in research centres – the indicators in the AIRs do not 
show much progress since the 2012 report was produced mainly because they were not set in 
such a way as to reflect the outcome of research or technology investment as noted above. In 
other words, the number of supported research centres (15 in Hainaut and 12 in the other parts 
of Wallonia) and projects (77 in Hainaut and 58 in the other parts of Wallonia) remained more 
or less the same as at end-2011. Also, the number of research jobs in research centres increased 
markedly less in the course of 2012 than in previous years with just seven new research jobs in 
Hainaut (224 in total at end-2012) and 15 in the Walloon region (358 in total at end-2012). At 
                                                             
16 For more details on ERDF co-financed measures to promote innovation and R&D in Belgium, see: 
Greunz L. (2010), Policy Paper on Innovation – Belgium, Evaluation Network delivering Policy analysis on 
the Performance of Cohesion Policy 2007-2013, Report for the European Commission, Directorate-
General Regional Policy: 
http://ec.europa.eu/regional_policy/sources/docgener/evaluation/pdf/eval2007/expert_innovation/bel
gium.pdf 
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this stage of programme implementation, as most of the prerequisites for research are in place, 
progress in implementing the measures is possibly best reflected in the number of new 
products and processes developed as a result of the support. In the course of 2012, no less than 
64 new products and processes were developed in Hainaut and 44 in the other parts of the 
Walloon region which added to 56 and 21 respectively produced at end-2011.  
The third group of R&D and innovation activities in the Hainaut CP and Wallonia CEP is aimed at 
supporting innovation in companies through the provision of FEIs, mainly refundable loans. By 
end-2012 around half of the funding available had been assigned to 59 companies in Hainaut 
(by end-2011 a third of the funding available went to 41 companies) which created 56 new 
(FTE) jobs. In the rest of the Walloon region, the entire funding had already been assigned to 50 
companies by the end of 2010 but four of these have gone bankrupt subsequently.  
Since the last report was produced, only one new additional project has been approved in the 
Flemish region. It provides finance to physical investment in Extreme Ultraviolet Lithography 
(EUV) at the laboratory for advanced research in microelectronics (IMC). Of the other 166 
projects aimed at supporting innovation, R&D and technology acquisition, half were completed 
at end-2012 and the main outcomes of these were:  
 3,813 companies had adopted new strategies or improved existing ones to make better 
use of available knowledge (3,132 by end-2011; final target: 300(!));  
 848 companies had implemented new knowledge applications and techniques after 
having received specific advice in this regard (664 by end-2011; final target: 680); 
 1,843 incremental research projects had been initiated in companies (1,678 by end-
2011; final target: 180(!));  
 150 cases of collaboration had been established between universities and companies 
(135 by end-2011; final target: 120); 
 81 international partnerships had been formed for the development of new knowledge 
applications (79 by end-2011; final target: 60).  
As already noted in previous reports, many of the end-targets set for the Flemish programme 
are not meaningful, since already in 2011 they had greatly been exceeded (some by ten times). 
There was no adjustment in this regard in the 2012 AIR17.  
In the Brussels region, the ERDF mainly supports research and innovation in energy and 
environmental technologies including in the construction sector. In the course of 2012, ten 
research projects were supported by EMOVO (e.g. a multidisciplinary research and training 
project in energy technology and the environment with the objective of promoting sustainable 
urban development) and led to 24 publications in scientific journals. Following the purchase of 
technical equipment, first research projects in the “Centre of excellence in eco-construction” 
were started in 2012 though most of the planned activities can only be taken up once the centre 
is installed at the Brussels Greenbizz which is still under construction. 
                                                             
17 According to the MA, targets were revised in 2011. However there is no trace of these neither in the 
2012 AIR nor in the SFC2007 system. 
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Note: 
It is difficult to give a meaningful appraisal of the overall significance of the outcome of 
expenditure because of the very different kinds of intervention supported by the programmes 
and the different ways outcomes are measured even for similar interventions. The number of 
business start-ups is however reported by all programmes and can be related to official data to 
show the significance of the outcome. At end-2012, 1.9 thousand start-ups were supported by 
ERDF co-financed programmes in Belgium. In comparison, over the period 2007-2012 around 
62 thousand business start-ups were annually registered (27% of which in the Walloon region, 
60% in the Flemish region and 13% in Brussels). Overall therefore, 0.5% of the start-ups in the 
period have been support by the ERDF. 
Human resources  
As noted in previous reports, the share of ERDF allocated to this policy area is less than 1% (see 
Annex Table A) but there are several measures carried out which help to increase human 
capital. The main projects of the Hainaut CP and Walloon region CEP which contribute to this 
policy area relate to the upgrading of technology equipment in competence and education 
centres. These are aimed at helping to improve the skill base in the six areas of technology 
promoted by the competitiveness pole policy supported by the Marshall Plan 2.Vert. The table 
below summarises the main results in terms of the number of people who have so far received 
training from these.  
Table 3 - Number of persons trained in centres with new technical equipment 
 CP Hainaut CEP Walloon region 
 2010 2011 2012 2010 2011 2012 
Workers 13,887 19,314 24,699 40,890 47,586 62,905 
Job seekers 25,364 36,087 48,353 18,729 23,977 30,291 
Teachers 5,065 6,789 8,319 8,088 9,342 11,310 
Source: 2010, 2011 and 2012 AIRs CP Hainaut and CEP Walloon region. 
By end-2012, 24,699 workers (19,314 by end-2011) from 9,511 companies (6,970 by end-2010; 
final target: 23,750) in Hainaut had received training and 62,905 workers (47,586 by end-2011) 
from 10,257 companies (7,448 by end-2011; final target: 6,000) in the other parts of the 
Walloon region.  
In the Brussels region, under the initiative to raise entrepreneurial awareness among young 
people (“Boost your talent”) 29 “awareness raising actions” were carried out which reached an 
additional number of 2,383 young people in 2012 bringing the total to 9,298.  
Environment and energy 
The ERDF provides support for renewable energy sources in the Walloon region (see Table 4) in 
both the Hainaut CP and the Wallonia CEP.  
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renewable energy  
- 
Solar panels on 
public buildings in 
31 communes 
- 
Solar panels and street-lighting in 
public buildings 
Biomass-gasification plant 





- - - 
Source: OPs, AIRs. 
Funding mainly goes to equipping town halls and other public buildings with photovoltaic 
systems and solar lighting. According to the MA, the purpose of the measure extends beyond the 
use of solar energy in public buildings as such. By installing solar panels on public buildings in 
31 municipalities, the government seeks to raise public awareness and to set an example of the 
use of clean energy. By end-2012, 1,614 sq. m. of photovoltaic panels had been installed in 
Hainaut (1,412 sq. metres by end-2011; final target: 10,200 sq. metres) and 1,760 sq. metres in 
the other parts of the Walloon region (the same surface as at end-2011; end-target: 6,800 sq. 
metres). According to the AIRs, all projects in this area are nearly completed or will be in the 
course of 2013 but no mention is made on the reasons for outcome being far below the targets 
set.  
In the Hainaut, the ERDF also provides support for the construction of a biomass-gasification 
plant (in the commune d’Aiseau-Presles). Work on this was completed in 2012.  
Whereas in Brussels, the Walloon region and Hainaut, the ERDF is not used to co-finance 
improvements in energy efficiency, in the Flemish region, it is directed towards social housing. 
As highlighted in previous reports, support for this is categorised under several priority axes 
including “Knowledge creation and innovation”. Around 40 projects have been approved but no 
targets have been set and the outcome in terms of energy saving is not known. 
Territorial development 
Progress in implementing the initiatives of this policy area is slowest. This observation is not 
new and was made in previous reports. It needs to be made again this year especially for the CP 
Hainaut and the CEP of the Walloon region. While at the beginning of the programme period 
delay was understandable and the main reasons specified in the AIRs were comprehensible (e.g. 
difficulty in accessing polluted sites, delays in delivering permits, geological obstacles on the 
sites etc.), they are less and less so as the programming period is reaching the end. Although 
these difficulties should at present have been solved, they are again mentioned in the 2012 AIRs 
as the main reasons for delay. This increasingly questions the capacity of the authorities to 
overcome the obstructing factors which to a large extent already hindered progress in cleaning 
up old industrial land in past programming periods. The “solution” in 2012 was to abandon a 
number of “difficult” projects. Instead of the repeated “optimism” on meeting the end-targets in 
previous AIRs, the 2012 AIRs for the first time reports on government decisions abandoning 
projects “not compatible with the time horizon of the programming period” (AIRs, CP Hainaut 
page 173). And although the 2012 AIRs for the first time state that a number of targets set will 
not be reached, the evident incapacity of removing the barriers preventing this is concealed 
behind “top-down” government decisions. 
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Among the 18 projects approved for regeneration of old industrial land in Hainaut, four were 
completed in Hainaut (two at end-2011) and six were abandoned by Government decision. In 
the rest of the Walloon region the number of depolluted sites has not changed since 2010 and 
stood at two at end-2012. Two of the ten sites planned to be cleaned up at end-2015 were 
abounded by Government decision in 2012. In all, 86.7 hectares of industrial land had been 
recovered by the end of 2012 in Hainaut (16.7 by end-2011; final target: 148) and just 1.24 
hectares in the other parts of the Walloon region (0.24 by end-2011; final target: 165).  
Work on most infrastructure projects has started and has been completed in some cases but 
progress in 2012 was not significant. Finished projects include 4 transport infrastructure 
projects to improve access to business parks (three at end-2010; final target: 18), two business 
parks (two at end-2011; final target: 4), 4 office buildings for business start-ups (4 at end-2011; 
final target: 9). In total, 149 direct jobs had been created by the measures (138 at end-2011; 
final target: 1,020). 
In the Brussels region “Brussels Greenfields” is a pilot project providing financial support to 
business promoters willing to establish their activity on an area of polluted industrial land. The 
objective is twofold: to clean up the land and to develop economic activity there. By end-2011, a 
total of eight agreements with project promoters had been signed but there was not much 
tangible progress since. Although the AIR does not provide detailed information it mentions 
difficulties in implementing the project and the likelihood of not reaching the objectives set. 
As in 2011, modest progress was again made in 2012 to increase the supply of childcare 
facilities. Out of the 7 projects approved, one additional one had been completed in 2012 in 
addition to the two completed at end-2011. Together these provide care to 100 children (76 at 
end-2011; final target: 150). Around half of the infrastructure projects approved as regards 
territorial development in the PIZ had been finalised by end-2012 (none at end-211) the AIR 
reports progress in those not yet finalised so that all are likely to be in operation before the end 
of the programming period. 
In the Flemish region, territorial development is assisted through support to transport and 
logistics, improving business sites, strengthening regional attractiveness and promoting 
integrated urban development in the main cities. Overall the expenditure undertaken had led to 
a better transport system for over 2,000 people at end 2010 and this number was the same in 
2012 (final target: 3 thousand), 4.2 sq. km. of building land and business places (nearly the same 
as in 2011, final target: 7.5 sq. km.) and over 18 thousand sq. metres of renovated commercial 
areas in cities (16,000 at end-2009; final target: 200-300 thousand sq. metres18 according to 
AIR). Several “leverage projects” were completed. 
Aggregation 
As last year, a table of aggregate indicators has been prepared (Table 4). It is important to 
emphasise that the figures presented need to be interpreted with much caution, since the 
indicators have been developed independently by the regions concerned without any attempt at 
                                                             
18 The end target in the regard was adjusted. The AIRs of previous years indicated a value of 20-30 
thousand sq. m. 
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coordination or harmonisation of definitions and in many cases are not directly comparable 
because of this.  
Table 4 - Indicators for assessing aggregate achievements of the Belgian ERDF 
programmes – situation by end-2012 
Policy area Main indicators Other physical indicators 
Enterprise support and 
RTDI 
(58.2% of ERDF 
allocation) 
 1,896 start-ups supported (end-
2011: 1,197; final target: 2,552)  
 7,446 direct jobs created (end-
2011: 3,989; final target: 
12,274) in Wallonia, Hainaut 
and Brussels and 1,495 in the 
Flemish region (*). Total 
number direct jobs created at 
end-2012: 8,941 
 EUR 870 million of investment induced 
(end-2011: 791; final target: 1,630) in 
Wallonia and Hainaut 
 1,752 SMEs receiving direct support for 
investment (end-2011: 1,021; final target: 
2,691) (Brussels not covered) 
 644 RTD projects supported (end-2011: 
575; final target: 904)  
 49 R&D co-operations between companies 
and public research centres / universities 
(end-2011 45; final target: 200) (Brussels 
not covered) 
 358 research jobs created (end-2011 343; 
final target: 280) in Wallonia and Hainaut 
 185 new products and processes 
developed (end-2011: 77; final target: 212) 
in Wallonia and Hainaut 
Transport and 
telecommunications 
(5.6% of ERDF 
allocation) 
 2,077 additional persons 
benefitting from sustainable 
better transport (end-2011: 
2,077; final target: 3,000) in the 
Flemish region 
 11 supported infrastructure investments to 
strengthen the logistics network (end-




(10.5% of ERDF 
allocation) 
 
 3,374 sq. m. of photovoltaic panels 
installed on public buildings (end-2011: 
3,172; final target: 17,000) in the Walloon 
region and Hainaut 
Territorial development  
(22.9% of ERDF 
allocation) 
 5.2 sq. km. of rehabilitated land 
(end-2011: 4.6; final target: 
10.8) 
 69 businesses located in newly 
renovated / created activity 
space (end-2011: 46; final 
target: 228) in Wallonia and 
Hainaut 
 37 supported infrastructure investment in 
tourism (end-2011: 37, final target: 23) in 
Wallonia and Hainaut 
 76 supported infrastructure investments to 
improve sustainability and urban 
attractiveness (end-2011: 73; final target: 
157)  
Note: Underlined indicators are those which are available for all Belgian Programmes and can be 
aggregated. 
(*) For the first time, the 2012 AIR mentions the number of direct jobs created by the Flemish programme 
but only an aggregate, at programme level. Since no breakdown is available the jobs created were assumed 
to be mainly the outcome of enterprise support. This assumption is sensible given the nature of the co-
financed measures of in the other policy areas. 
As indicated in Table 4 an estimated 9 thousand new direct jobs were created by the 
programmes in gross terms up to the end of 2012 This is equivalent to almost 0.2% of total 
employment in Belgium and corresponds to 5% of (net) employment growth over the period 
2007-2012, though it should be emphasised that since the jobs created are in gross terms they 
cannot really be compared with the increase in employment in net terms. 
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3. Effects of intervention 
Main points from previous country report: 
 As by November 2012, there was no evaluation evidence on the contribution so far of 
the projects supported to the development of the regions in Belgium because no 
evaluation on this had been carried out since the programmes were adopted in 2007.  
 It was equally emphasised in the report that in reality at this stage of policy 
implementation an evaluation of the wider effects would not provide much insight 
because the programmes have not yet generated sufficient expenditure to produce such 
effects. 
Developments since the 2012 report 
Nothing has really changed since last year’s report. The three new evaluations that have become 
available in 2012 - 2013 and which are discussed in the next section have not added much to the 
knowledge of the effects or impacts of intervention. It should be noted in this regard that the 
payments made since 2007 to the CP and the three CEPs by the end of 2012 represented just a 
little over 1% of national development expenditure in the same period19, i.e. a very marginal 
share. It is not sure at all, therefore, that an evaluation of the wider effects of Cohesion policy in 
Belgium will ever be carried out because such a small amount is likely to have only a very 
modest effect on the ability of regions to sustain economic development and improve the quality 
of life perceptibly.  
Judgment of the policy 
Evaluations have shown that the programmes are pertinent to address the structural 
weaknesses of the regions and that they complement the national development strategies in an 
appropriate way. From the progress reported in the AIRs it can be “deduced” that the efforts to 
support the enterprises environment (which overall receive 60% of the allocation from the 
ERDF) are producing the intended effects both in terms of RTDI and business start-ups and 
development. Financial support in the form of FEIs is meeting the needs of companies and 
entrepreneurs. There is long experience in in managing these schemes and some are co-
financed since the 1994-1999 period. There are however question marks over the pertinence of 
a number of individual interventions for which it is difficult to see how they contribute to the 
objectives pursued (e.g. renovation of social housing under the priority “Knowledge economy 
and of Innovation” of the Flemish CEP). Support for territorial development has produced 
relatively modest outcome until now mainly because of delays due to blocking factors which 
authorities seem unable to solve in time.  
In the absence of evaluations assessing the impacts and effects of the expenditure co-financed 
by the ERDF over the present programming period it is problematic to formulate an empirical 
judgment of these. From the above it can be deduced however that the programmes are 
activating the appropriate leverages.  
It can also be noted that the weaker economy in the South has slightly better resisted to the 
crisis than the North so that there was some convergence in terms of GDP per head in the 
                                                             
19 Measured by the amount of government capital transfers and gross fixed capital formation. 
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current programming period. However, it is not clear whether and to what extent policy in 
general and Cohesion policy in particular has contributed to this. 
4. Evaluations and good practice in evaluation 
Main points from previous country report: 
 By end-2011 four evaluations were carried out since the programming period began. 
Two mid-term evaluations (in 2011) - one of the Brussels OP and one of the Flemish OP - 
and two evaluations of the OPs in the Walloon region (in 2010): a study assessing the 
value added of project portfolios in several policy areas and an evaluation of ERDF co-
financed support services to companies and entrepreneurs. Both were first parts.  
 The results of evaluations seem to feed into the policy-making process. As explicitly 
stated in the 2012AIRs the ERDF co-financed measured that were subject to evaluation 
in 2011 were reorganised as a result of the evaluation so to make the intervention more 
efficient. The AIRs also mention that the results of the evaluations carried out in 2012 
and 2013 will be taken on board in the programmes of the next period. 
 The process for evaluating the effects of intervention is decentralised and managed by 
the three MAs responsible for the implementation of Cohesion policy in Belgium. They 
decide on the number, type and frequency of evaluations. There is no coordination 
between the three MAs and no formal exchange of experience in regard of evaluation. 
Lessons learned from evaluations carried out in one region are not formally shared with 
the MAs of other regions. 
 Apart from the strategic reports for the Commission, there were no evaluations looking 
at the effects of intervention as such in terms of meeting the main objectives pursued by 
Cohesion policy (e.g. strengthening economic, social and territorial cohesion), reducing 
regional disparities of various kinds or helping regions to respond to major long-term 
challenges. 
Developments since the 2012 report 
There have been no changes since the 2012 report was produced in the strategy for evaluating 
the effects of interventions co-financed by the ERDF and Cohesion Fund, the resources made 
available and the capacity for undertaking the evaluations concerned. 
Three evaluations were carried out in the course of 2012 and 2013. All were on the CEP of the 
Walloon region and the CEP of Hainaut and were announced as upcoming in last year’s report. 
The main findings of these are briefly summarised below (see also Table 5). 
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Textbox 1 - Evaluation of the advanced support services to companies and entrepreneurs 
co-financed by the ERDF (measure 1.3. of the CP and the CEP) - Second part of the 
evaluation  
Evaluation of advanced support services20 
The purpose of the evaluation was to assess the pertinence of projects and actions carried out in the 
current programming period as regards the provision of advanced support services (measure 1.3.), the 
effectiveness and efficiency of these and the results achieved in both the CP and the CEP. Evaluations 
carried out in previous programming periods21 have recommended that the provision of advanced 
support services in the region should be more targeted towards the actual needs expressed by the 
companies and also highlighted the need for a better coordination of the service among providers. These 
recommendations were taken up in the 2007-2013 programmes by streamlining the service and by 
simplifying the organisational structure of provision. The aim of this evaluation – at least in part - was to 
assess whether and to what extent these efforts were successful and helped to improve the efficiency of 
the system. It was organised in two parts. The first, finalised in March 2011, evaluated the pertinence of 
the projects selected in the 2007-2013 period as regards the needs expressed by companies and 
(potential) entrepreneurs as well as the consistency of these with the overall objectives of the policy. The 
second part, undertaken in 2012, intended to evaluate the results and effects of intervention.  
The main conclusions of the evaluation were:  
Pertinence of the services and coherence of the service system 
 The services and advice offered overall correspond to the needs expressed by the 
companies but the efforts deployed by the service providers to identifying these differ. 
 Most of the companies benefitting declared that they had received adequate service but 
further efforts are required to improve the clarity of the structure as a whole and to 
simplify the system. There is also room for improving the quality of follow-up and long-
term services. 
 There is not a lot of redundancy any more in the service provided by the different 
operators which are more complementary than in the previous programming periods. 
 Because of the economic crisis companies were looking more than in normal times for 
guidance and advice in the search of funding. In parallel, a larger than usual share of 
people were looking for finance to help them become self-employed and to start their 
own business but the quality of their projects were often weak. 
Results and recommendations 
                                                             
20 See, Comase (2011 – part 1 and 2012 - part 2), Evaluation des résultats des actions co-financées par le 
FEDER 2007-2013 en matière de stimulation de l’entreprenariat, de la création, de développement et de 
transmission d’entreprises dans le cadre des programmes opérationnels « Convergence » et « 
Compétitivité régionale et emploi », Evaluation carried out for the Public Service of the Walloon region, 
DG de l’Animation et de l’Evaluation des Programmes du Département de la Coordination des Fonds 
structurels. 
21ULB (CERT) (2005), Actualisation de l’évaluation à mi-parcours du DOCUP Phasing out objectif n° 1 – 
Hainaut. 
IWEPS (2006), Evaluation des couveuses d’entreprises, des coopératives d’activités et des incubateurs en 
économie sociale en région wallonne. 
SONECOM (2009), Enquête auprès des entreprises sur la perception de l’animation économique en région 
wallonne, ASE. 
EEN2013    Task 2: Country Report on Achievements of Cohesion policy 
Belgium, Final  Page 26 of 44 
 
 The service provided is seen as efficient in that the targets set essentially in terms of 
supported job creations and business start-ups were achieved. However, it should be 
noted in this regard that the pertinence of the targets was not analysed as such. 
 There is a need to make the service system more result oriented in terms of its 
contribution to the ultimate goal of the policy namely the increase of competitiveness of 
businesses via increased diversification of activity and development of high value added 
activities. A regular assessment of the interventions as regards their contribution 
towards improving regional development is recommended. 
Textbox 2 -Evaluation of Support for RDTI, innovation and technology acquisition co-
financed by the ERDF (measures 2.1, 2.2 and 2.3 of the CP and the CEP) 
Evaluation of Support for RDTI, innovation and technology acquisition22 
The evaluation focussed on the ERDF co-financed measures to develop and exploit Wallonia’s innovation 
potential in the framework of the CEP of the Walloon region and the CP of Hainaut 2007-2013 and aimed 
at assessing the pertinence, coherence efficiency and impact of the support. Based on the reconstructed 
intervention logic of the OPs, 8 core evaluation questions were defined with associated judgement 
criteria. Around 50 face-to-face interviews were carried out with 18 beneficiary SMEs, 21 support 
structures, 5 competitiveness clusters and various management services of the supported instruments 
and measures. These interviews were supplemented with an online survey of 550 SMEs benefitting from 
direct support, which resulted in a 25% response rate.  
The main conclusions of the evaluation were: 
There was an important qualitative step forward compared to the 2000-2006 programming 
period: 
 Being centred on SMEs, the strategic objectives of the OPs are coherent with the logic of 
the regional innovation strategy. 
 The key intervention principles reflect the objectives pursued and reinforce the 
coherence of the policy. This is important progress compared to the previous 
programming period. 
 The introduction of project portfolios ensured a link between the acquisition of 
technology equipment and research projects, which reinforced the expertise of research 
centres and initiated or validated tangible collaborations.  
 The introduction of the non-technological dimension of innovation and of two new 
instruments directly aimed at reaching a greater number of SMEs directly addressed one 
of the main weaknesses of the programme in 2000-2006. 
There are nevertheless a number of difficulties and limitations: 
 It remains a challenge to translate the objectives pursued into an articulated 
intervention logic clearly setting out the key results that are expected from the 
intervention as well as the intended interactions between the measures.  
 This resulted in support not being sufficiently directed towards the needs of the 
companies in the region (demand pull) by over-emphasising instead “technology push” 
                                                             
22 ADE (2012), Évaluation des actions en matière de développement et d’exploitation du potentiel 
d’innovation en Wallonie, cofinancées dans le cadre des PO FEDER 2007-2013 Convergence et 
Compétitivité régionale et emploi. 
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interventions. Much of the support consisted of providing research centres with 
technological infrastructure and leading scientific expertise in a number of areas, 
without, however, allowing a sufficient number of companies in the region to directly or 
indirectly benefit from the intervention. 
The impact of the support in terms of improved competitiveness of businesses still needs to be 
seen: 
 Although the support was concentrated on a limited number of priority areas there was 
not enough selectivity in the projects supported to build a real critical mass. And 
although there were efforts to coordinate the support with the projects supported by the 
Marshall plan, there is a lack of actual coherence. In many cases the link is nothing more 
than “thematic congruence”.  
 ERDF support went essentially to “upstream research”, the results of which take a long 
time to materialise in terms of economic development. The impact of the programme on 
the development of the region at this stage is therefore far below the strong 
expectations expressed at the beginning of the programming period. 
Recommendations: 
 Give priority to the economic “valorisation” of the programme in order maximise the 
impact on regional development. 
 Concentrate financial resources on instruments that have proved successful with SMEs. 
 Initiate multidimensional support approach by activating the non-technological 
innovation component and integrating it into a global support approach. 
Textbox 3 - Evaluation of project portfolios supporting urban development poles 
(measure 3.3 of the CP and the CEP) – First part 
Evaluation of project portfolios supporting urban development poles 23 
The purpose of the evaluation was twofold: First, assess the value added of ERDF co-financed measures to 
support urban development and identify ways of increasing it. Second, provide guidance to regional 
authorities and beneficiaries in terms of project selection and implementation. The evaluation covered 
the following tasks: 
- Identify the strengths and weaknesses of the selected projects and project portfolios as regards the 
challenges faced by the Walloon urban poles and the development strategy pursued by the region; 
- Help beneficiaries to define high quality projects supporting the Walloon urban development policy 
and preparation of a practical guidance note; 
- Assess the value added of ERDF in terms of urban development and analyse growth and employment 
of urban poles in the Walloon region; 
- Propose new strategic orientations for the post 2013 period in terms of balanced and sustainable 
territorial development; 
- Discuss the quality of information provided by beneficiaries (e.g. indicators and report) intended to 
provide evidence on the progress towards achieving the objectives. 
The main conclusions from the evaluation were: 
                                                             
23 ADE (2013), Evaluation des projets et portefeuilles de projets cofinancés par le FEDER 2007-2013 en 
matière de pôles urbains wallons dans le cadre des PO Convergence et Compétitivité régionale et emploi. 
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 The advantage of the ERDF compared to other sources of funding is clearly the 
importance of the means available allowing funding of major projects of a strategic 
nature within a relatively short period of time. ERDF offers a sufficiently wide range of 
possibilities for intervention to support the development of urban centres in a truly 
integrated way. In practice the support has mainly been directed towards rehabilitation, 
tourism and cultural projects. 
 The main project leaders are communes and towns that largely focus on their respective 
core competencies with little strategic vision regarding economic development and 
employment. Considering that the initiatives are primarily local, functional 
administrations have not grasped the opportunity offered by the funding to develop 
significant initiatives and/or innovative pilot projects with local actors in their area.  
 The most frequently recurring weaknesses of the 19 project portfolios examined by the 
evaluators are: non-systematic reference to territorial diagnosis; weakness of links 
between the areas of intervention in the portfolios; project logic rather than an overall 
strategy; weakness of the accompanying measures to promote investment; 
environmental issues insufficiently taken into account; involvement of the residents and 
the private sector remains undeveloped. 
 The most recurrent obstacles are: lack of anticipation and preparation of the projects; 
long preparation phases in in relation to acquisition of land or buildings; difficulties in 
obtaining agreement and permission from various authorities; the administrative 
burden imposed by EU regulations. 
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Table 5 - Evaluations (published between October 2012 and November 2013) 
Title and date of 
completion 
Policy area 
and scope (*) 
Main objective 







résultats des actions 
cofinancées par le 
FEDER 2007-2013 en 
matière de 
stimulation de 
l’entreprenariat, de la 
création, de 
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transmission 




«Convergence» » et 
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(measure 1.3. 





the targets set 
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intervention and 




- The service is pertinent in so 
that it corresponds to the 
need of companies; 
- Further efforts are required to 
improve the clarity of the 
service structure; 
- It is recommended to make 
the service more result 
oriented.  
- A regular assessment of the 
service as regards its 
contribution to the 
development of higher value 
added activities and 
diversified activities in the 












Évaluation des actions 





cofinancées dans le 
















2.1, 2.2 and 
2.3 of the CP 






impact of the 
support. 
(3) 
- There was and an important 
qualitative step forward 
compared to the previous 
2000-2006 period in terms of 
pertinence and coherence of 
the intervention. 
- ERDF supported “upstream 
research” and technology 
equipment in research 
centres but knowledge 
transfer to the productive 
system remain insufficient 
and the research is not 
enough oriented towards the 
need of companies.  
- The impact of the support in 
terms of improved 
competitiveness of the 
productive fabric still needs 





Evaluation des projets 
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projets cofinancés par 
le FEDER 2007-2013 
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urbains wallons dans 
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(7) 
Assess the value 














- Value added of ERDF mainly 
in the significant of funding 
made available. 
- Although ERDF offers a 
sufficiently wide range of 
possibilities for intervention 
to support the development 
of urban centres in an 
integrated way, in practice 
this possibility was not used 
sufficiently. 
- Among the main weakness: 
juxtaposition of projects, 
without explicit links 
between the areas of 
intervention in the portfolios 
and limited involvement of 






Note: (*) Legend: 
Policy area and scope: 1. RTDI; 2. Enterprise support and ICT; 3. Human Resources (ERDF only); 4. 
Transport; 5. Environment; 6. Energy; 7. Territorial development (urban areas, tourism, rural development, 
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cultural heritage, health, public security, local development); 8. Capacity and institution building; 9. Multi-
area (e.g. evaluations of programmes, mid-term evaluations); 10. Transversal aspects (e.g. gender or equal 
opportunities, sustainable development, employment). 
Main objective and focus: 1. assess the arrangements and procedures for managing or administering 
programmes; 2. support monitoring, or check the progress made in implementing programmes, such as 
many mid-term evaluations; 3. assess the outcome or effects of programmes in terms of the results achieved 
and their contribution to attaining socio-economic policy objectives. 
Method used: 1. Counterfactual; 2. Cost-benefit analysis; 3. Other quantitative; 4. Qualitative. 
Two “follow-up” evaluations are currently under preparation: (1) The second part of the 
Evaluation of ERDF co-financed measures to project portfolios supporting urban development 
poles in the Walloon region which is looking more into the results of the supported projects and 
which is planned to be finalised by the end of 2013. (2) The second part of the evaluation on the 
value added of the portfolio approach of the OPs in Wallonia and in Hainaut which will assess 
whether the targets set have been achieved but also whether the portfolio approach effectively 
contributed to the development of networks which was one of the objectives pursued. It should 
be noted that the Walloon MA will carry out an ex post evaluation of the CEP and the CP to 
assess the impact of the intervention. 
Appraisal of evaluation activity, quality of evaluations and reliability of results: 
Summing up the evaluation activity in Belgium since the programming period began it can be 
observed that of the nine evaluations carried out or currently in preparation not including the 
planned ex post evaluations, seven were on the CP of Hainaut and on the CEP of the Walloon 
region (of which two are forthcoming), only one on the Brussels OP and another one on the 
Flemish OP. The two latter were mid-term evaluations concentrating to a large extent on the 
progress made in implementing the measures. Because most projects had not been completed at 
the time when the evaluations were carried out, the evaluations contain very little information 
of the results achieved and virtually none on the effects of the policy. The evaluations carried 
out in the Walloon region focused on four themes: (1) Advanced support services to companies 
and (potential) entrepreneurs, (2) Support for RDTI, innovation and technology acquisition, (3) 
Support for the development of urban poles value and (4) Value added of the portfolio approach 
and the main findings were summarised at the beginning of the sections. 
Overall therefore the evaluation activity of ERDF co-financed programmes in Belgium is not 
uniform across the regions. It is relatively broad and comprehensive as regards the CEP of the 
Walloon region and the CP of Hainaut and much less so for the CEPs of the Flemish and the 
Brussels regions. While the evaluation activity is proportional to the size of the programmes, it 
is not so to the funding made available for evaluations in technical assistance24 and might 
therefore reflect differences in interest. The evaluations were carried out by independent 
evaluators which are known by the profession and which were selected through a competitive 
tender procedure. There is no reason a priori to question their quality or the reliability of 
results25.  
                                                             
24 Technical assistance amounts to 1% of the total allocation from the ERDF to the CP Hainaut and the CEP 
of the Walloon region and to 4% in the CEPs of the Flemish and the Brussels regions (see annex Table A). 
25 A more detailed would require the terms of references of to be known, the budget available, the precise 
research questions, and so on. 
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Open questions and ways of improving evaluation activity: 
Direct support to companies either in the form of refundable finance or direct grants to 
companies, are major policy instruments in Belgium and no other Member State uses the ERDF 
as extensively as Belgium for this. The strong focus on financial support for enterprises does not 
mean however that all the market failure is corrected, so that SMEs are able to find the finance 
they need. As mentioned above, the unused funding available for investment grants at end-2012 
in the Walloon region demonstrates that the challenge for policy is not just one of making 
money available to companies, it is also one of activating the most appropriate form of support 
to companies in need of finance. So far no evaluation has investigated the issue but a better 
understanding of it would certainly be helpful particularly as regards the preparation of the 
programmes in the coming period.  
More fundamentally, as already mentioned before, the effort put into evaluation of Cohesion 
policy programmes is not equal across the regions. There seems to be interest by some to learn 
from evaluations but not in all. A more equal distribution of the effort across the country by 
increasing the evaluation activity there where it is currently weak would certainly contribute to 
a better accountability of Cohesion policy in Belgium. 
Another significant step towards a more efficient evaluation system would be a broader share 
across the country of the evaluation evidence. While the institutional reality of the country is 
not pushing in this direction because regional development issues are completely decentralised, 
a national forum where results are discussed by people involved in Cohesion policy 
programming, implementation and evaluation would certainly be mutually beneficial. 
5. Further Remarks - New challenges for policy 
Main points from previous country report: 
 The absence of cooperation and consultation between the regions in designing and 
implementing their regional development policies is likely to be source of inefficiency 
and to work against a critical mass being achieved. Lessons learned from evaluations are 
generally not shared among regions and this is another source of inefficiency. 
 The information contained in the AIRs of the ERDF co-financed programmes in Belgium 
is not appropriate for aggregating data on physical indicators across programmes.  
Both points remain valid. 
The main challenge at this stage in the programming period is to collect evidence on the results 
and effects of the programmes and measures carried out and discuss how these should operate 
in the next programming period. The indicators intended to monitor progress in implementing 
the policy and demonstrating the results of intervention at all levels ought to be an important 
part of this evidence in so that they should show the outcome of expenditure and help in 
assessing the comparative effectiveness of measures. However, because under the current 
regulation Member States and MAs are free to report or not on the core indicators and to apply 
or not the recommended definitions, it is more than problematic to use the information to 
assess Cohesion policy achievements because the figures are neither comparable nor complete. 
If the aim in the next programming period is to improve the information and the system in place 
to collect the indicators from the Member States there is a need for very (!) clear definitions and 
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precise rules for reporting the data. If, furthermore, the aim is to use the indicators for assessing 
aggregate achievements, the use of the indicators should not be optional. This would call for 
even greater care in framing definitions and rules. 
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Evaluation Ex ante, Programme opérationnel “Compétitivité régionale et emploi Wallonie”, 
Intervention FEDER 2007-2013, (2007) 
Rapport annuel d’exécution, Programme opérationnel “Compétitivité régionale et emploi 
Wallonie”, Intervention FEDER 2007-2013, (2008), (2009), (2010), (2011), (2012) 
Programme opérationnel “Compétitivité régionale et emploi Bruxelles Capitale”, Intervention 
FEDER 2007-2013, (2007) 
Evaluation Ex ante, Programme opérationnel “Compétitivité régionale et emploi Bruxelles 
Capitale”, Intervention FEDER 2007-2013, (2007) 
Rapport annuel d’exécution, Programme opérationnel “Compétitivité régionale et emploi 
Bruxelles Capitale”, Intervention FEDER 2007-2013, (2008), (2009), (2010), (2011), (2012) 
Operationeel Programma, Doelstelling « Regionaal Concurrentievermogen en Werkgelegenheid 
Vlaanderen », EFRO 2007-2013, (2007) 
Ex ante evaluatie van het Operationeel Programma, Doelstelling « Regionaal 
Concurrentievermogen en Werkgelegenheid Vlaanderen », EFRO 2007-2013, (2007) 
Jaarverslag, Operationeel Programma, Doelstelling « Regionaal Concurrentievermogen en 
Werkgelegenheid Vlaanderen », EFRO 2007-2013, (2008), (2009), (2010), (2011), (2012) 
Cross-border co-operation Objective: 
Operational Programme, “Cross-border co-operation – France-Wallonie-Vlaanderen”, ERDF 
2007-2013 
Ex ante evaluation of Operation Programme “Cross-border co-operation – France-Wallonie-
Vlaanderen” ERDF 2007-2013 
Annual implementation report, Operational Programme, “Cross-border co-operation – France-
Wallonie-Vlaanderen”, ERDF 2007-2013 (2008), (2009), (2010), (2011), (2012) 
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Operational Programme, “Cross-border co-operation – Vlaanderen-Nederland”, ERDF 2007-
2013 
Ex ante evaluation of Operation Programme “Cross-border co-operation – Vlaanderen-
Nederland” ERDF 2007-2013 
Annual implementation report, Operational Programme, “Cross-border co-operation – 
Vlaanderen-Nederland”, ERDF 2007-2013 (2008), (2009), (2010), (2011), (2012) 
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Annex 1 - Evaluation grid for examples of good practice in evaluation 
None of the evaluations carried out in 2012 of Belgian programmes exemplify good practice in 
evaluation. The grid is therefore not filled out. 
BASIC INFORMATION  
Country: 
Policy area: (Enterprise support, RTDI, Transport, etc.) 
Title of evaluation and full reference: 
Intervention period covered (2000-2006; 2007-2013; specific years): 
Timing of the evaluation (when it was carried out): 
Budget (if known): EUR 
Evaluator: (External evaluator, internal evaluator, EC) 
Method: (counterfactual analysis, process analysis, case study, econometric model, etc. indicate if a mix of 
methods) 
Main objectives and main findings:(very short description - 3-4 lines) 
Appraisal: (Why you consider the evaluation an example of good practice: - 3-4 lines) 
CHECK LIST 
Score each item listed below from 0 to 2 as follows: 
0: No; 1: Yes, but not fully; 2: Yes 
Report  
Are the objectives, methods and findings of the evaluation clearly set out?   
Are the findings and recommendations clearly supported by the analysis?   
Are the methods used suitable given the objectives of the valuation and have they been well 
applied?  
Are the quantitative and qualitative data used reliable and suitable for the purpose of the 
evaluation?  
Are the potential effects of other factors (e.g. the economic situation) on the outcome fully 
taken into account?   
Is a serious attempt made to distinguish the effects of the intervention from these other 
factors?   
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Annex 2 – Evaluations carried out in the 2007-2013 period 
Title and date of completion 
Policy area and 
scope (*) 





Evaluation des résultats des 
actions cofinancées par le FEDER 
2007-2013 en matière de 
stimulation de l’entreprenariat, de 
la création, de développement et 
de transmission d’entreprises dans 
le cadre des programmes 
opérationnels «Convergence» » et 
«Compétitivité régionale et 
emploi» - Part 2 
 
2012 






financed by the 
ERDF (measure 
1.3. of the CP and 
the CEP) 
(2) 
Assess progress towards 
meeting the targets set for the 
intervention and the effects 
on regional development.  
(3) 
- The service is pertinent in so that it corresponds to 
the need of companies; 
- Further efforts are required to improve the clarity of 
the service structure; 
- It is recommended to make the service more result 
oriented.  
- A regular assessment of the service as regards its 
contribution to the development of higher value 
added activities and diversified activities in the 










Évaluation des actions en matière 
de développement et d’exploitation 
du potentiel d’innovation en 
Wallonie, cofinancées dans le cadre 
des PO FEDER 2007-2013 
Convergence et Compétitivité 









(measures 2.1, 2.2 
and 2.3 of the CP 
and the CEP) 
(1) 
Assess the pertinence, 
coherence efficiency and 
impact of the support. 
(3) 
-There was and an important qualitative step forward 
compared to the previous 2000-2006 period in 
terms of pertinence and coherence of the 
intervention. 
- ERDF supported “upstream research” and 
technology equipment in research centres but 
knowledge transfer to the productive system 
remain insufficient and the research is not enough 
oriented towards the need of companies.  
- The impact of the support in terms of improved 
competitiveness of the productive fabric still needs 




Evaluation des projets et 
portefeuilles de projets cofinancés 
par le FEDER 2007-2013 en 
matière de pôles urbains wallons 
dans le cadre des PO Convergence 










(measure 3.3. of 
the CP and the 
CEP) 
(7) 
Assess the value added of 
ERDF co-financed on urban 
development and identify 
ways of increasing  
Provide guidance to regional 
authorities and beneficiaries 
in terms of project selection 
and implementation. 
(1) 
- Value added of ERDF mainly in the significant of 
funding made available. 
- Although ERDF offers a sufficiently wide range of 
possibilities for intervention to support the 
development of urban centres in an integrated way, 
in practice this possibility was not used sufficiently. 
- Among the main weakness: juxtaposition of projects, 
without explicit links between the areas of 
intervention in the portfolios and limited 




Evaluation à mi-parcours du 
programme opérationnel 
Mid-term 
evaluation of the 
Assess progress in 
implementing the 
No major adjustments of the programme necessary. 
Recommendations (points below not exhaustive):  
(3) On demand 
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Title and date of completion 
Policy area and 
scope (*) 





Compétitivité régionale et emploi 
de la Région de Bruxelles-Capitale 
intitulé "Objectif 2013 : 
«Investissons ensemble dans le 
développement urbain» report on 
behalf of the Ministère de la Région 
de Bruxelles-Capitale, Cellule de 









pertinence and coherence of 
the programme, evaluate 
efficiency, effectiveness and 
value added of the 
interventions financed, 
apprise expected impact, 
evaluate functioning of 
programme monitoring and 
management  
(2) 
- Better balance recommended between project kinds 
(big infrastructure projects versus smaller soft 
projects). 
- Enlarge the range of projects promoters by 
increasing the share of private businesses among 
beneficiaries. 
- Define priorities less broadly so to best tackle the 
need of the supported area.  
“Tussentijdse evaluatie van het 
Doelstelling 2-programma 
'Regionaal concurrentievermogen 
en werkgelegenheid 2007-2013” 
report on behalf of Agentschap 





evaluation of the 
CEP of the Flemish 
region  
(9) 
As above  
(2) 
No major adjustments of the programme necessary. 
Recommendations (points below not exhaustive): 
- Improve internal coherence: Objectives of the 
priorities and of the thematic are not always 
coherent (e.g. Supporting energy efficiency of 
housing under priority Innovation). 
- Consult external expertise for setting the targets in a 
meaningful way. 
- Improve the synergy of the projects by considering 
the possibility of a portfolio approach. 
(3) 






Analyse de la plus-value générée 
par les portefeuilles de projets et 
projets uniques dans le cadre des 
Programmes Opérationnels FEDER 
2007-2013 Convergence, 










Assess the value added of 
project portfolios in the 
following policy areas in 
comparison of “single project 
approach”: advanced support, 
research centres, training and 
competence centres, 
regeneration of old industrial 
land, accessibility and 
equipment in in business 
areas, the regenerating urban 
centre 
(1) 
The project portfolio approach contributes to increase 
synergies with other measures of the programme and 




Evaluation des résultats des 
actions cofinancées par le FEDER 
2007-2013 en matière de 
stimulation de l’entreprenariat, de 
la création, de développement et 
de transmission d’entreprises dans 





financed by the 
Assess the pertinence of 
projects and actions carried 
out to provide advanced 
support services, their 
effectiveness and efficiency 
and the results achieved 
There is too little common approach and information 
sharing among operators delivering the services. The 
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Title and date of completion 
Policy area and 
scope (*) 





le cadre des programmes 
opérationnels «Convergence» » et 
«Compétitivité régionale et 








Note: (*) Legend: 
Policy area and scope: 1. RTDI; 2. Enterprise support and ICT; 3. Human Resources (ERDF only); 4. Transport; 5. Environment; 6. Energy; 7. Territorial development 
(urban areas, tourism, rural development, cultural heritage, health, public security, local development); 8. Capacity and institution building; 9. Multi-area (e.g. 
evaluations of programmes, mid-term evaluations); 10. Transversal aspects (e.g. gender or equal opportunities, sustainable development, employment). 
Main objective and focus: 1. assess the arrangements and procedures for managing or administering programmes; 2. support monitoring, or check the progress made 
in implementing programmes, such as many mid-term evaluations; 3. assess the outcome or effects of programmes in terms of the results achieved and their 
contribution to attaining socio-economic policy objectives. 
Method used: 1. Counterfactual; 2. Cost-benefit analysis; 3. Other quantitative; 4. Qualitative. 
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Annex 3 - Tables 
See Excel Tables 1-4: 
Excel Table 1 – Regional disparities and trends 
Excel Table 2 – Macro-economic developments 
Excel Table 3 - Financial allocation by main policy area 
Excel Table 3cbc - Financial allocation by main policy area – cross border cooperation  
Excel Table 4 - Commitments by main policy area (by end-2012) 
Excel Table 4cbc - Commitments by main policy area (by end-2012) – cross border cooperation 
 

















CEP CEP CEP CP CEP CEP CEP CP
1. Enterprise environment 103 162 32 280 577 51 57 55 62 58
1.1 RTDI and linked activities 31 64 16 72 182 15 23 27 16 18
1.2 Support for innovation in SMEs 64 28 5 47 143 32 10 8 10 14
1.3 Other investment in f irms 4 70 12 161 247 2 25 20 36 25
1.4 ICT and related services 5 0 0 0 5 2 0 0 0 1
2. Human resources 0 0 7 0 7 0 0 13 0 1
2.1 Education and training 0 0 5 0 5 0 0 8 0 0
2.2 Labour market policies 0 0 3 0 3 0 0 5 0 0
3. Transport 11 22 0 22 56 6 8 0 5 6
3.1 Road 0 7 0 7 14 0 3 0 2 1
3.2 Rail 0 0 0 0 0 0 0 0 0 0
3.3 Other 11 15 0 15 42 6 5 0 3 4
4. Environment and energy 33 24 5 42 104 16 9 9 9 11
4.1 Energy infrastructure 9 6 4 12 31 4 2 7 3 3
4.2 Environmental infrastructure 24 18 1 30 74 12 6 2 7 7
5. Territorial development 45 71 11 101 228 22 25 19 22 23
5.1 Tourism and culture 1 21 0 41 63 0 7 0 9 6
5.2 Planning and rehabilitation 44 42 9 53 148 22 15 16 12 15
5.3 Social infrastructure 0 8 2 7 17 0 3 3 2 2
5.4 Other 0 0 0 0 0 0 0 0 0 0
6. Technical assistance 8 3 2 5 18 4 1 4 1 2
Total Objective 201 283 58 449 990 100 100 100 100 100
ERDF allocation end-2012 (EUR million) distribution end-2012 (%)
 
Source: own calculations based on DG Regional Policy data. 
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Annex Table B – Planned and actual implementation rates (AIRs 2009, 2010, 2011, 2012) 
2007 2008 2009 2010 2011 2012 2013
"planned" implementation rate: planned expenditure in percentage of total allocation
Hainaut 26 48 67 82 92 98 100
Walloon region 13 26 40 54 69 84 100
Brussels region 13 27 41 55 70 85 100
Flemish region 13 27 41 55 70 85 100
Total Belgium 19 37 53 67 80 91 100
CBC-Vlaanderen-Nederland 13 27 40 55 69 84 100
CBC-France-Wallonie-Vlaanderen 13 27 40 55 69 84 100
"actual" implementation rate: actual expenditure in percentage of total allocation
Hainaut 18 22 43 (30) 62 (44)
Walloon region 14 17 24 41
Brussels region 7 11 26 40
Flemish region 7 26 46 61
Total Belgium 14 21 36 (31) 53 (46)
CBC-Vlaanderen-Nederland 10 15 42 64
CBC-France-Wallonie-Vlaanderen 7 20 36 54
impelentation "gap": difference between "planned" and "actual implementation rate
Hainaut 49 60 49 (62) 36 (54)
Walloon region 26 37 45 43
Brussels region 34 44 44 45
Flemish region 34 29 24 24
Total Belgium 39 46 44 (49) 38 (45)
CBC-Vlaanderen-Nederland 30 40 27 20
CBC-France-Wallonie-Vlaanderen 33 35 33 30
 
Source: own calculations based on DG Regional Policy data. 
Note: in brackets adjusted values taking account of the cut-back in national public co-funding for the CP 
Hainaut in 2011. 
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Annex Table C - Broad policy areas and correspondence with fields of intervention (FOI) 
Policy area  Code Priority themes 
1. Enterprise 
environment 
RTDI and linked 
activities 
01 R&TD activities in research centres  
  02 R&TD infrastructure and centres of competence in a specific technology 
  05 Advanced support services for firms and groups of firms 
  07 Investment in firms directly linked to research and innovation (...) 
  74 Developing human potential in the field of research and innovation, in 
particular through post-graduate studies ... 
 Innovation 
support for SMEs 
03 Technology transfer and improvement of cooperation networks ... 
  04 Assistance to R&TD, particularly in SMEs (including access to R&TD 
services in research centres) 
  06 Assistance to SMEs for the promotion of environmentally-friendly 
products and production processes (...) 
  09 Other measures to stimulate research and innovation and 
entrepreneurship in SMEs 
  14 Services and applications for SMEs (e-commerce, education and 
training, networking, etc.) 
  15 Other measures for improving access to and efficient use of ICT by 
SMEs  
 ICT and related 
services 
11 Information and communication technologies (...) 
  12 Information and communication technologies (TEN-ICT) 
  13 Services and applications for citizens (e-health, e-government, e-









62 Development of life-long learning systems and strategies in firms; 
training and services for employees ... 
  63 Design and dissemination of innovative and more productive ways of 
organising work 
  64 Development of special services for employment, training and support 
in connection with restructuring of sectors ...  
  72 Design, introduction and implementing of reforms in education and 
training systems ... 
  73 Measures to increase participation in education and training 
throughout the life-cycle ... 
 Labour market 
policies 
65 Modernisation and strengthening labour market institutions 
  66 Implementing active and preventive measures on the labour market 
  67 Measures encouraging active ageing and prolonging working lives 
68 Support for self-employment and business start-up 
69 Measures to improve access to employment and increase sustainable 
participation and progress of women ... 
70 Specific action to increase migrants' participation in employment ... 
71 Pathways to integration and re-entry into employment for 
disadvantaged people ... 
80 Promoting the partnerships, pacts and initiatives through the 
networking of relevant stakeholders 
3. Transport Rail 16 Railways 
  17 Railways (TEN-T) 
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Policy area  Code Priority themes 
  18 Mobile rail assets 
  19 Mobile rail assets (TEN-T) 
 Road 20 Motorways 
  21 Motorways (TEN-T) 
  22 National roads 
  23 Regional/local roads 
 Other transport 24 Cycle tracks 
  25 Urban transport 
  26 Multimodal transport 
  27 Multimodal transport (TEN-T) 
  28 Intelligent transport systems 
  29 Airports 
  30 Ports 
  31 Inland waterways (regional and local) 







  34 Electricity (TEN-E) 
  35 Natural gas 
  36 Natural gas (TEN-E) 
  37 Petroleum products 
  38 Petroleum products (TEN-E) 
  39 Renewable energy: wind 
  40 Renewable energy: solar  
  41 Renewable energy: biomass 
  42 Renewable energy: hydroelectric, geothermal and other 
  43 Energy efficiency, co-generation, energy management 
 Environment and 
risk prevention 
44 Management of household and industrial waste 
  45 Management and distribution of water (drink water) 
  46 Water treatment (waste water) 
  47 Air quality 
  48 Integrated prevention and pollution control  
  49 Mitigation and adaption to climate change 
  50 Rehabilitation of industrial sites and contaminated land 
  51 Promotion of biodiversity and nature protection (including Natura 
2000) 
  52 Promotion of clean urban transport  
  53 Risk prevention (...) 





10 Telephone infrastructure (including broadband networks) 
  75 Education infrastructure  
  76 Health infrastructure 
  77 Childcare infrastructure  
  78 Housing infrastructure 
  79 Other social infrastructure 
 Tourism and 
culture 
55 Promotion of natural assets 
  
  56 Protection and development of natural heritage 
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Policy area  Code Priority themes 
  57 Other assistance to improve tourist services 
  58 Protection and preservation of the cultural heritage 
  59 Development of cultural infrastructure 
  60 Other assistance to improve cultural services 
 Planning and 
rehabilitation 
61 Integrated projects for urban and rural regeneration 
 Other 82 Compensation of any additional costs due to accessibility deficit and 
territorial fragmentation 
  83 Specific action addressed to compensate additional costs due to size 
market factors 
6. Technical assistance 84 Support to compensate additional costs due to climate conditions and 
relief difficulties 
81 Mechanisms for improving good policy and programme design, 
monitoring and evaluation ... 
85 Preparation, implementation, monitoring and inspection  
86 Evaluation and studies; information and communication 
 
